
CHAPTER IX

Conclusion

The Exxon Valdez spill was the first time that the Coast
Guard had ever worked with the Army or the Corps in large-
scale oil recovery operations . DOD and Corps officials at
times became impatient waiting for political decisions when
they saw a job that needed to be done. They were uncomfort-
able in the "support" role, especially when the command
structure was unclear. The military prefers to be given a
mission and complete authority to carry out that mission .
In the Alaska operations, the National Contingency Plan
forced the Coast Guard to deal with a large cast of players
using consensus and cooperation, but military organizations
do not normally function this way. Colonel Kakel compared
the operation to a mass casualty exercise in which hard deci-
sions have to be made about who lives and dies (or in this
case, hard decisions about resources and priorities). The Coast
Guard, Exxon, Defense Department, and Corps all performed
triage.l With so many agents involved in the decision-
making process, however, Corps personnel at times found the
mission and the command structure to be muddled.

In the first weeks after the grounding, as the oil spread,
Assistant Secretary Page, General Kelly, and other officials
in headquarters became increasingly frustrated by the in
activity and the failure of Exxon and the Coast Guard to
request resources. These officials aggressively sought ways
for the Corps to contribute to the cleanup. They were con-
fident of the Corps' capabilities and eager to respond to
President Bush's call for action. If they had not been so
aggressive about committing resources, the dredges would
not have recovered as much oil as they did and their capa-
bilities would not have become known. The proactive ap-
proach, however, sometimes created confusion and tension
with Exxon and the Coast Guard and within the Corps of
Engineers itself, and it placed added strain on field personnel.
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In addition, there was an element of risk in pushing for
missions before the Corps was fully prepared .

Because of the urgency of the situation in Alaska, at
DOD's request, Corps officials sent the dredges before the
issues of command and control, funding, and authority could
be resolved . In the future decision makers must clarify the
authority and funding issues beforehand to avoid the confu-
sion and the reimbursement problems that the Corps experi-
enced. Before committing resources and personnel, they must
define the command structure and mission as much as possi-
ble so that personnel in the headquarters and the field know
exactly what is expected of them . The Alaska experience
revealed a need to construct new response relationships, com-
mand and control channels, and communications channels,
but this should not be done during the tension and frenzy
of an actual response . The Corps not only needs to establish
agreements with other agencies but also needs to develop its
own standard operating procedures for how orders are given,
how to mobilize, and how to equip the dredges.

General Hatch observed that the Corps can make its
greatest contribution as part of a federal response team,
providing its dredges, skimmers, contracting capabilities,
and other resources. There should be comprehensive plans
to respond that put all appropriate talent from federal agen-
cies and the private sector under the control ofone responsible
party. Any proposed Corps standard operating procedures, he
added, should be subordinated to the overall operational con-
trol ofsome other agency. The Corps task, he concluded, was
"to press within the bounds of propriety for the preparation
of regional response plans, to be a very proactive supporter
of those plans, and to be prepared to execute any role that
we might have emerging therefrom"'

Despite some confusion, the Corps responded well. Colonel
Kakel and his staff handled a steady stream of visitors and
provided valuable support to other Districts, North Pacific
Division, Corps laboratories, headquarters, and the dredges.
General Stevens praised Colonel Kakel and his stafffor their
diplomatic approach and for demonstrating a "team effort"
unmatched by other agencies . General Smith observed that
Kakel and his staff played an important role in helping the
Defense Department "make wise support decisions." Perhaps
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John Elmore expressed the sentiment best when he explained
that occasionally a single District or Division gets the oppor-
tunity to "carry the flag" for the Corps of Engineers, and in
this instance Alaska District carried the flag well.

The dredge crews have been called the "heroes" of the
Corps' oil spill operations . They went to Alaska without
understanding what they were to do and with no experience
in an oil recovery mission and within days became key
players. Their initiative and innovation led to the recovery
of significant amounts of oil . "Inside of a week," Colonel
Wilson concluded, "they were probably one ofthe most effec-
tive assets we had out there for really bringing in large
amounts of free floating oil." General McInerney observed
that the Yaquina crew "acquitted themselves admirably and
were superb representatives of DOD." "The Yaquina," he
added, "quickly became a valued asset in the oil spill cleanup
and earned the respect and admiration of the Federal On-
Scene Coordinator and Exxon officials. "4

Hatch and Page also praised the dredge masters and crews
for their innovativeness and dedication . "It is this caliber of
extraordinary performance in the face of unknown and severe
conditions;" Page wrote, "that contributes to the Corps' out-
standing reputation." Dredge captain Miguel Jimenez aptly
asserted that the dredges set a new standard for the oil
recovery industry. "The dredge has proven its capability to
be used in an oil spill scenario," he wrote. "Given proper air
support, at least one sea skimming boom with craft for tow-
ing and being deployed at the earliest possible time, the
dredges are without equal."5

The Alaska experience provided ample evidence that the
Army and the Corps can make substantial contributions in
future oil spills and that the Corps should be involved in
response planning. The number of major oil spills that have
occurred since the Exxon Valdez is appallingly large (see
Appendix I), and inevitably there will be more in the future.
Perhaps a greater tragedy than the Alaska spill itself would
be for the Corps and other agencies to fail to use their experi-
ence to develop more effective procedures and relationships
and better response capabilities.




